
ID Task Name

1 PROJECT KICKOFF
2 PUBLIC INVOLVEMENT
3 PUBLIC INVOLVEMENT PLAN

4 INITIAL FACT SHEET

5 PRESS RELEASE

6 INITIAL WEB PAGE UPDATE

7 INITIAL PUBLIC MEETING

8 FACT SHEET ON SITE INVENTORY

9 WEB PAGE UPDATE ON SITE INVENTORY

10 PRESS RELEASE ON SITE INVENTORY

11 PUBLIC MEETING ON SITE INVENTORY

12 FACT SHEET ON SITE ASSESSMENTS

13 WEB PAGE UPDATE ON SITE ASSESSMENTS

14 PRESS RELEASE ON SITE ASSESSMENTS

15 PUBLIC MEETING ON SITE ASSESSMENTS

16

17 SITE INVENTORY AND ASSESSMENT
18 INITIAL INVENTORY

19 CCDC REVIEW OF INVENTORY

20 SITE INVENTORY

21 CCDC REVIEW OF INVENTORY

22 PHASE 1 ENVIRONMENTAL SITE ASSESSMENTS

23 CCDC REVIEW OF PHASE I ESAS

24 PHASE II ASSESSMENTS

25 CCDC REVIEW OF PHASE II SITE ASSESSMENTS

26

27 CLEAN-UP PLANNING
28

29 PROJECT MANAGEMENT
30 QUARTERLY GRANT & MBE/WBE REPORTS
38 MAXIM FINANCIAL REPORT
41 CLOSEOUT REPORT
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